



SSFL Overview
Fairfield Community Liaison Group



Welcome

Action items from previous meeting:

Woodville Road to Bareena Street

- Concrete type F barrier and galvanised W bean crash barrier works on Villawood Road (on top of the Blue Circle area) to commence late May.
- Temporary fencing is to be removed around the Carramar Station underpass.
- Continuing site maintenance in May including grass cutting, environmental and fencing repairs.

Broomfield Street Sewer Works

- Works to commence 9 May due to inclement weather.
- Blocking off parking bays on Broomfield Street and setting up new traffic configuration.
- Saw cutting asphalt and excavating the launch pit for the underbore which will initially be heading north.
- Excavating the receiving pit and constructing a manhole.

Cabramatta Station

- Station work is continuing with work to the platforms.
- Carparking at Area 5 on Railway Parade has commenced and will be completed late May 2011 including completion of the retaining wall.
- Paving and kerbing to be undertaken after completion of the Broomfield Street Sewer Diversion Works.



General Business



Public Art

Next meeting:

Wednesday 1 June 2011

- Complaints Hotline: 1800 182 543
- Email address: ssfl@artc.com.au
- Website: www.ssfl.artc.com.au