



SSFL Overview
Liverpool/Campbelltown Community Liaison Group



Welcome

Liverpool

- Works to commence in the next two months:
 - Earthworks north of Shepherd Street near Lighthorse Park
 - Constructing new stairs to Newbridge Road including piling (earthworks will commence prior to piling)
 - Demolishing old stairs to Newbridge Road
 - Constructing retaining wall RW240 near Shepherd Street
 - Casula Access Road construction will re-commence with earthworks, retaining walls, service relocations and roadworks between Shepherd Street and Casula Station

Warwick Farm Station

- Station work is continuing following the installation of the bridge and lift shafts, and preparing for back of platform extensions and piling.

Casula Station

- Station work has been deferred following completion of the revised access road-works. These roadworks are being performed by Laing O'Rourke (once awarded) and is anticipated to commence 28/2 with a duration of 11 weeks.
- Work on the footbridge and lifts are on hold pending services relocation associated with the road-works.

Minto Station

- Station work is continuing with three lift shafts craned into position.
- Stair access is progressing to link all components with completion of station works by 17 May 2011.
- Work is progressing on the completion of Carpark 5 with asphalt programmed for mid February 2011.

Leumeah Station

- Station work will be continuing in late February 2011.
- Staged car park works are being progressively extended.

Public Art Consultation

- Noise wall construction will commence shortly
- Public art has been approved at Casula Station (Clayhouse)
- Public art is being finalised at Warwick Farm Station

- Contract will be awarded to Laing O'Rourke this week
- Program details are being finalised, however works are currently scheduled to commence 28/2/11
- Program will include:

One week establishment

4 weeks carpark construction

6 weeks road diversion works

Contractor: Arenco

Location: Liverpool - Access from Atkinson Street

Dates and Times: 7am to 6pm Saturday 12, 19 or 26 March 2011 and 8am to 6pm Sunday 13, 20 or 27 March 2011 (WE37 or WE38 or WE39)

Activity: Removal of Power Pole 48 and installation of a new pole, including re-routing existing conductors, testing and commissioning.

Equipment:

- Boom Truck
- 15T Pole Truck (with mounted auger drill 750mm diameter)
- 30T Crane
- Tool Trucks x 2
- Work Vehicles x 6
- Non-powered hand tools

Contractor: ODG

Location: McGowan Cres. To South Western Motorway, Casula

Dates and Times: One weekend in March or April 2011 from 8am to 8pm Saturday, and 9am to 8pm Sunday and a contingency weekend in March or April 2011 from 8am to 8pm Saturday, and 9am to 8pm Sunday

Activity: Installation of two new power poles, including dressing new poles, standing new poles, excavating with auger drill, and slewing power lines to the new poles

Equipment:

- Boom Truck
- 15T Pole Truck (with mounted auger drill 750mm diameter)
- 30T Crane
- Tool Trucks x 2
- Work Vehicles x 6
- Non-powered hand tools

Contractor: ODG

Location: Glenfield Rd, Glenfield

Dates and Times: Any two weekends of night work in March 2011. From 6pm to 7am on two nights (either Friday, Saturday or Sunday). (Two of WE36, WE37, WE38 and WE39)

Activity: Sewer connection works, including isolating the existing sewer and draining and tanking away waste from the scour point (located near Glenfield Sub station).

Connection works will be undertaken between the existing main and the new main, and will include excavation, installation of sewer bends, and backfilling and compaction.

Equipment:

Flat Bed Truck, Excavators x 2, Water Cart, Tool Truck, Waste tanker trucks, Concrete Truck, pump and vibrator x 2, Wacker Packer x 2, Traffic Control Vehicles and Day Makers.

- CLG's
 - Letterbox drops
 - Individual briefings (only in noise sensitive areas as defined by the noise report)
 - Respite Offers (only in noise sensitive areas as defined by the noise report)
 - Alternate Accommodation (only in noise sensitive areas as defined by the noise report)
-

Next meeting:

Wednesday 16 March 2011

- Complaints Hotline: 1800 182 543
- Email address: ssfl@artc.com.au
- Website: www.ssfl.artc.com.au