



In preparation for establishing facilities and beginning construction work on the various stations, Gartner Rose has begun the process of surveying the sites and searching for existing services (telephone, water, signal cables etc). (You may have even noticed markings on the ground indicating the presence of these services). Following this process is potholing and relocation of the services where required.

Simultaneously the Gartner Rose project team has continued with preparation of the remaining necessary traffic, environmental, safety and quality documentation for the project along with the additional submissions requested for the interface with RailCorp approval processes.

We anticipate establishing site facilities at Casula Station, Leightonfield Station, Warwick Farm and Sefton Station in coming weeks following the granting of the Construction Licence.