
Activity ID Activity Name Start Finish

Project: Southern Sydney Freight LineProject: Southern Sydney Freight Line 07-Jan-09 
A

28-Jul-09

WBS: Sefton Dive – Cooper Rd to Woods StreetWBS: Sefton Dive – Cooper Rd to Woods Street 07-Jan-0... 28-Jul-09

WBS: EXISTING SERVICESWBS: EXISTING SERVICES 09-Mar-09 09-Mar-...

746 Internal Services Search Provided by ARTC 09-Mar-09

WBS: Relocation of Services By ARTCWBS: Relocation of Services By ARTC 07-Jan-0... 27-Jul-09

840 Stage 1 - earthworks & capping 07-Jan-0... 01-May...

771 Stage 4 Ch21.275 to PW1 07-Jan-0... 17-Apr-09

794 Stage 4 underbridge - piling 07-Jan-0... 13-Mar-...

736 Stage 4 PW4 & PW5 to Auburn Rd - piling 02-Feb-... 27-Mar-...

807 Stage 4 PW4 & PW5 to Auburn Rd - balance (EA, Sydney ... 06-Feb-... 01-Apr-09

832 Stage 4 PW1 to PW2/PW3 08-Apr-09* 21-May...

798 Auburn Rd bridge (AGL, EA, Telstra) 10-Apr-09* 02-Jun-09

850 PW6 to Ch21.900 - balance (Telstra, EA) 16-Apr-09* 09-Jun-09

839 Stage 1 - removal of Goods Line OHW & footings 17-Apr-09* 27-Jul-09

843 Stage 4 PW2/PW3 to underbridge 17-Apr-09* 02-Jun-09

785 Stage 4 underbridge - excavation (EA) 20-Apr-09* 09-Jun-09

WBS: PROCUREMENTWBS: PROCUREMENT 16-Feb-... 28-Jul-09

805 Underbridge - precast concrete headstocks 16-Feb-... 11-Jun-09

808 Pump Station Components 09-Mar-09 28-Jul-09

817 Auburn Rd Bridge - precast concrete struts 11-Mar-09 01-Jul-09

WBS: CLIENT SUPPLYWBS: CLIENT SUPPLY 09-Mar-09 09-Mar-...

791 Delivery of Stage 2 Enabling Materials By ARTC) 09-Mar-...

WBS: STAGE 1 WORKSWBS: STAGE 1 WORKS 09-Mar-09 01-Apr-09

WBS: Nth Side Rocknailed Wall Ch21.180 to 21.208 (2 8m)WBS: Nth Side Rocknailed Wall Ch21.180 to 21.208 (2 8m) 09-Mar-09 25-Mar-...

A7220Gabian Walls 09-Mar-09 20-Mar-...

890 Handrailing 23-Mar-09 25-Mar-...

WBS: Nth Side Rocknailed Wall Ch21.215 to 21.290 (7 5m)WBS: Nth Side Rocknailed Wall Ch21.215 to 21.290 (7 5m) 09-Mar-09 01-Apr-09

A7240Gabian Walls 09-Mar-09 20-Mar-...

847 Handrailing 26-Mar-09 01-Apr-09

WBS: STAGE 4 WORKSWBS: STAGE 4 WORKS 09-Mar-09 08-May...

WBS: Drainage Culvert ExtensionWBS: Drainage Culvert Extension 09-Mar-09 09-Mar-...

898 Wingwall demolition 09-Mar-09 09-Mar-...

WBS: PW4 Ch21.628 to 21.644 (16m)WBS: PW4 Ch21.628 to 21.644 (16m) 16-Apr-09 22-Apr-09

1000 750D piles (8no.) 16-Apr-09 22-Apr-09

WBS: PW5 Ch21.629 to 21.670 (50m)WBS: PW5 Ch21.629 to 21.670 (50m) 09-Mar-09 08-May...

1012 Capping beam 09-Mar-09 27-Mar-...

997 Balustrading 30-Mar-09 06-Apr-09

1023 Bulk excavation Layer 1 01-Apr-09 16-Apr-09

974 Pile anchors 16-Apr-09 08-May...

WBS: AUBURN RD TO WOODS RDWBS: AUBURN RD TO WOODS RD 02-Mar-... 11-May...

WBS: PW6 Ch21.704 to 21.800 (96m)WBS: PW6 Ch21.704 to 21.800 (96m) 12-Mar-09 11-May...

1061 750D piles (47no.) 12-Mar-09 07-Apr-09

1112 Cantilevered capping beam 07-Apr-09 11-May...

WBS: PW7 Ch21.800 to 21.900 (100m)WBS: PW7 Ch21.800 to 21.900 (100m) 02-Mar-... 30-Mar-...

1046 750D piles (40no.) 02-Mar-... 12-Mar-...

1107 Capping beam 12-Mar-09 30-Mar-...

WBS: track kilometres 20.7km to 22.2kmWBS: track kilometres 20.7km to 22.2km 02-Mar-... 12-May...

WBS: Earthworks - 20.7km to 22.2kmWBS: Earthworks - 20.7km to 22.2km 02-Mar-... 12-May...

WBS: C2.SITE 1  (Woods Rd - Sefton Station) Ch. 20. 70 - Ch. 21.10WBS: C2.SITE 1  (Woods Rd - Sefton Station) Ch. 20. 70 - Ch. 21... 09-Mar-09 12-May...

WBS: C2.2. RW-40 Woods Rd WestWBS: C2.2. RW-40 Woods Rd West 07-Apr-09 12-May...

2105 C2.2.1. Excavation for reinforced Soil Wall 07-Apr-09 21-Apr-09

1726 C2.2.2. RSW (Geogrid) - Max 2.0m (Footing and Wall) 21-Apr-09 11-May...

1797 C2.2.3. Import and Place fill for RSW 22-Apr-09 12-May...

WBS: C2.4. RW-70 Wellington Rd (Ch. 20.96 - Ch. 21. 07)WBS: C2.4. RW-70 Wellington Rd (Ch. 20.96 - Ch. 21. 07) 21-Apr-09 28-Apr-09

2023 C2.4.1. Excavation for reinforced Soil Wall 21-Apr-09 28-Apr-09

WBS: C2.5. Pile Wall Type 8 Under Noise Wall (Ch. 2 1.070 - Ch. 21.170) - by OthersWBS: C2.5. Pile Wall Type 8 Under Noise Wall (Ch. 2 1.070 - Ch... 09-Mar-09 30-Mar-...

789 C2.5.1. Construction of Noise Piles & Pile Cap (by ARTC) 09-Mar-09 27-Mar-...

1250 C2.5.2. Completion of Noise Wall Piling and Pile Cap (by A... 30-Mar-09

WBS: C3.SITE 2  (Sefton Station-Hector Street) Ch. 21.10 - Ch. 21.62WBS: C3.SITE 2  (Sefton Station-Hector Street) Ch. 21.10 - Ch. ... 09-Mar-09 04-May...

WBS: C3.2. PW-10 Wellington Rd (Ch. 21.164 - Ch. 21 .350)WBS: C3.2. PW-10 Wellington Rd (Ch. 21.164 - Ch. 21 .350) 09-Mar-09 04-May...

1886 C3.2.2. Breaking Top of piles d=750mm 09-Mar-09 27-Mar-...

1748 C3.2.4. Piling PW-10 (d=600mm) (Ch.21.23 - Ch.21.35) 09-Mar-09 27-Mar-...

1927 C3.2.3. Capping Beam @ d=750mm piles 19-Mar-09 03-Apr-09

1369 C3.2.5. Breaking Top of piles d=750mm 30-Mar-09 17-Apr-09

1520 C3.2.6. Capping Beam @ d=650mm piles 13-Apr-09 24-Apr-09

1421 C3.2.7. Excavation works / Layer 1 (Ch 21.16 - Ch 21.39) 27-Apr-09 04-May...

WBS: C3.3. Noise Walls Works - by Others (Ch21.35-C h 21.39)WBS: C3.3. Noise Walls Works - by Others (Ch21.35-C h 21.39) 09-Mar-09 20-Apr-09

1278 C3.3.1. Piling for Noise Walls (by ARTC) 09-Mar-09 27-Mar-...

1059 C3.3.2. Capping Beam (by ARTC) 30-Mar-09 17-Apr-09

1430 C3.3.3. Completion of Noise Wall Works 20-Apr-09

WBS: C4. SITE 3 (Hector Street - Chester Hill Road)  Ch. 21.65 - 22.20WBS: C4. SITE 3 (Hector Street - Chester Hill Road)  Ch. 21.65 - ... 02-Mar-... 08-May...

WBS: C4.2.  RW - 100 Hector Street WestWBS: C4.2.  RW - 100 Hector Street West 02-Mar-... 28-Apr-09

2122 C4.2.1. Temporary Sheet Piling 02-Mar-... 26-Mar-...

2063 C4.2.2. Temporary Prestressed Anchors and Waler Beam 09-Mar-... 31-Mar-...

1934 C4.2.3. Bulk Excavation to Wall foundation level 31-Mar-09 16-Apr-09

2135 C4.2.4. RSW (Steel) - max 5.4m Wall Foundation 16-Apr-09 28-Apr-09

WBS: C4.3. Rocknail Slope RS 020 Part 2 East of Che ster Hill RdWBS: C4.3. Rocknail Slope RS 020 Part 2 East of Che ster Hill Rd 27-Apr-09 08-May...

1844 C4.3.1. Trimming Top of Embankment for Crib Wall Founda... 27-Apr-09* 30-Apr-09

2115 C4.3.2. Construction of Crib Wall Foundation Slab 29-Apr-09 04-May...

1756 C4.3.3. Rock nail top row 01-May-09 08-May...

WBS: Hector Street Underbridge - 21.63kmWBS: Hector Street Underbridge - 21.63km 09-Mar-09 09-Mar-...

44 Service Location & Relocations Complete (by ARTC) 09-Mar-09

WBS: track kilometres 22.2km to 24.45kmWBS: track kilometres 22.2km to 24.45km 02-Mar-... 26-Jun-09

WBS: Earthworks - 22.2km to 24.45kmWBS: Earthworks - 22.2km to 24.45km 02-Mar-... 26-Jun-09

WBS: D2.SITE 4  (Chester Hill Rd - Miller Road) Ch.  22.20 - Ch 22.90WBS: D2.SITE 4  (Chester Hill Rd - Miller Road) Ch.  22.20 - Ch 2... 09-Mar-09 06-Apr-09

WBS: D2.2. Rocknail Slope RS 020 Part 2 West of Che ster Hill Rd (Ch. 22.220 - Ch. 22.400)WBS: D2.2. Rocknail Slope RS 020 Part 2 West of Che ster Hill ... 09-Mar-09 12-Mar-...

1968 D2.2.2. Construction of Crib Wall Foundation Slab 09-Mar-09 12-Mar-...

WBS: D2.4. Culvert Extension at Ch. 21.73WBS: D2.4. Culvert Extension at Ch. 21.73 09-Mar-09 18-Mar-...

2182 D2.4.1. Extension of Culvert at ch 21.73 09-Mar-09 18-Mar-...

WBS: D2.5. Drainage And Other WorksWBS: D2.5. Drainage And Other Works 09-Mar-09 06-Apr-09

2205 D2.5.2.  Structural Fill Layer Ch. 22.400 - 22,850 Part A 09-Mar-09 26-Mar-...

1936 D2.5.3.  Structural Fill Layer Ch. 22.400 - 22,850 Part B 09-Mar-09 16-Mar-...

1967 D2.5.4. Capping Layer Ch. 22.400 - 22850 27-Mar-09 06-Apr-09

WBS: D3. SITE 5 (Miller Road - Llewellyn Ave Culver t) Ch 22.90 - Ch 23.80WBS: D3. SITE 5 (Miller Road - Llewellyn Ave Culver t) Ch 22.90 ... 09-Mar-09 26-Jun-09
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2009 2010

28-Jul-09, Project: Southern Sydney Freight Line

28-Jul-09, WBS: Sefton Dive – Cooper Rd to Woods Street

09-Mar-09, WBS: EXISTING SERVICES

Internal Services Search Provided by ARTC

27-Jul-09, WBS: Relocation of Services By ARTC

Stage 1 - earthworks & capping

Stage 4 Ch21.275 to PW1

Stage 4 underbridge - piling

Stage 4 PW4 & PW5 to Auburn Rd - piling

Stage 4 PW4 & PW5 to Auburn Rd - balance (EA, Sydney Water)

Stage 4 PW1 to PW2/PW3

Auburn Rd bridge (AGL, EA, Telstra)

PW6 to Ch21.900 - balance (Telstra, EA)

Stage 1 - removal of Goods Line OHW & footings

Stage 4 PW2/PW3 to underbridge

Stage 4 underbridge - excavation (EA)

28-Jul-09, WBS: PROCUREMENT

Underbridge - precast concrete headstocks

Pump Station Components

Auburn Rd Bridge - precast concrete struts

09-Mar-09, WBS: CLIENT SUPPLY

Delivery of Stage 2 Enabling Materials By ARTC)

01-Apr-09, WBS: STAGE 1 WORKS

25-Mar-09, WBS: Nth Side Rocknailed Wall Ch21.180 to 21.208 (28m)

Gabian Walls

Handrailing

01-Apr-09, WBS: Nth Side Rocknailed Wall Ch21.215 to 21.290 (75m)

Gabian Walls

Handrailing

08-May-09, WBS: STAGE 4 WORKS

09-Mar-09, WBS: Drainage Culvert Extension

Wingwall demolition

22-Apr-09, WBS: PW4 Ch21.628 to 21.644 (16m)

750D piles (8no.)

08-May-09, WBS: PW5 Ch21.629 to 21.670 (50m)

Capping beam

Balustrading

Bulk excavation Layer 1

Pile anchors

11-May-09, WBS: AUBURN RD TO WOODS RD

11-May-09, WBS: PW6 Ch21.704 to 21.800 (96m)

750D piles (47no.)

Cantilevered capping beam

30-Mar-09, WBS: PW7 Ch21.800 to 21.900 (100m)

750D piles (40no.)

Capping beam

12-May-09, WBS: track kilometres 20.7km to 22.2km

12-May-09, WBS: Earthworks - 20.7km to 22.2km

12-May-09, WBS: C2.SITE 1  (Woods Rd - Sefton Station) Ch. 20.70 - Ch. 21.10

12-May-09, WBS: C2.2. RW-40 Woods Rd West

C2.2.1. Excavation for reinforced Soil Wall

C2.2.2. RSW (Geogrid) - Max 2.0m (Footing and Wall)

C2.2.3. Import and Place fill for RSW

28-Apr-09, WBS: C2.4. RW-70 Wellington Rd (Ch. 20.96 - Ch. 21.07)

C2.4.1. Excavation for reinforced Soil Wall

30-Mar-09, WBS: C2.5. Pile Wall Type 8 Under Noise Wall (Ch. 21.070 - Ch. 21.170) - by Others

C2.5.1. Construction of Noise Piles & Pile Cap (by ARTC)

C2.5.2. Completion of Noise Wall Piling and Pile Cap (by ARTC)

04-May-09, WBS: C3.SITE 2  (Sefton Station-Hector Street) Ch. 21.10 - Ch. 21.62

04-May-09, WBS: C3.2. PW-10 Wellington Rd (Ch. 21.164 - Ch. 21.350)

C3.2.2. Breaking Top of piles d=750mm

C3.2.4. Piling PW-10 (d=600mm) (Ch.21.23 - Ch.21.35)

C3.2.3. Capping Beam @ d=750mm piles

C3.2.5. Breaking Top of piles d=750mm

C3.2.6. Capping Beam @ d=650mm piles

C3.2.7. Excavation works / Layer 1 (Ch 21.16 - Ch 21.39)

20-Apr-09, WBS: C3.3. Noise Walls Works - by Others (Ch21.35-Ch 21.39)

C3.3.1. Piling for Noise Walls (by ARTC)

C3.3.2. Capping Beam (by ARTC)

C3.3.3. Completion of Noise Wall Works

08-May-09, WBS: C4. SITE 3 (Hector Street - Chester Hill Road) Ch. 21.65 - 22.20

28-Apr-09, WBS: C4.2.  RW - 100 Hector Street West

C4.2.1. Temporary Sheet Piling

C4.2.2. Temporary Prestressed Anchors and Waler Beam

C4.2.3. Bulk Excavation to Wall foundation level

C4.2.4. RSW (Steel) - max 5.4m Wall Foundation

08-May-09, WBS: C4.3. Rocknail Slope RS 020 Part 2 East of Chester Hill Rd

C4.3.1. Trimming Top of Embankment for Crib Wall Foundation

C4.3.2. Construction of Crib Wall Foundation Slab

C4.3.3. Rock nail top row

09-Mar-09, WBS: Hector Street Underbridge - 21.63km

Service Location & Relocations Complete (by ARTC)

26-Jun-09, WBS: track kilometres 22.2km to 24.45km

26-Jun-09, WBS: Earthworks - 22.2km to 24.45km

06-Apr-09, WBS: D2.SITE 4  (Chester Hill Rd - Miller Road) Ch. 22.20 - Ch 22.90

12-Mar-09, WBS: D2.2. Rocknail Slope RS 020 Part 2 West of Chester Hill Rd (Ch. 22.220 - Ch. 22.400)

D2.2.2. Construction of Crib Wall Foundation Slab

18-Mar-09, WBS: D2.4. Culvert Extension at Ch. 21.73

D2.4.1. Extension of Culvert at ch 21.73

06-Apr-09, WBS: D2.5. Drainage And Other Works

D2.5.2.  Structural Fill Layer Ch. 22.400 - 22,850 Part A

D2.5.3.  Structural Fill Layer Ch. 22.400 - 22,850 Part B

D2.5.4. Capping Layer Ch. 22.400 - 22850

26-Jun-09, WBS: D3. SITE 5 (Miller Road - Llewellyn Ave Culvert) Ch 22.90 - Ch 23.80
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Activity ID Activity Name Start Finish

WBS: D3.2. Extend Existing culvertsWBS: D3.2. Extend Existing culverts 09-Mar-09 20-Mar-...

1938 D3.2.1. Extend Culvert at Ch. 22.960 09-Mar-09 20-Mar-...

WBS: D3.3. Drainage And Other WorksWBS: D3.3. Drainage And Other Works 13-Mar-09 26-Jun-09

1600 D3.3.1. General Clearing & Excavation Along Track 13-Mar-09 01-May...

2133 D3.3.4. Drainage Works 24-Apr-09 26-Jun-09

WBS: D4.SITE 6  (Llewellyn Ave Culvert - Villavood Station)Ch.23.80 - Ch. 24.30WBS: D4.SITE 6  (Llewellyn Ave Culvert - Villavood Station)Ch.... 02-Mar-... 07-May...

WBS: D4.2. CulvertsWBS: D4.2. Culverts 19-Mar-09 15-Apr-09

2192 D4.2.1. Culvert 23.94 19-Mar-09 01-Apr-09

2123 D4.2.2. Culvert at Ch. 24.14 02-Apr-09 15-Apr-09

WBS: D4.3. Gabion at Ch. 24.210 - Ch. 24.24WBS: D4.3. Gabion at Ch. 24.210 - Ch. 24.24 16-Apr-09 27-Apr-09

2185 D4.3.1. Construction of Gabion 16-Apr-09 27-Apr-09

WBS: D4.4. Drainage And Other WorksWBS: D4.4. Drainage And Other Works 02-Mar-... 07-May...

1957 D4.4.2. General Clearing & Excavation Along Track -Part A 02-Mar-... 13-Mar-...

1948 D4.4.3. Structural Fill Layer 13-Mar-09 08-Apr-09

1630 D4.4.5. Drainage Works 03-Apr-09 07-May...

1469 D4.4.4. Capping Layer 28-Apr-09 07-May...

WBS: Woods Road Underbridge - 22.385kmWBS: Woods Road Underbridge - 22.385km 09-Mar-09 21-Apr-09

2395 Service Location & Relocation Complete (by ARTC) 09-Mar-09

WBS: Track LevelWBS: Track Level 09-Mar-09 20-Apr-09

1979 Temporary Sheet Pile Shoring 09-Mar-09 10-Mar-...

2070 FRC Piling 09-Mar-09 13-Mar-...

2071 Initial Excavation 16-Mar-09 18-Mar-...

2392 Trim Pile Caps 19-Mar-09 19-Mar-...

2333 FRC Headstock & Abutments 20-Mar-09 02-Apr-09

2167 Abutment Formation Works Complete (By Arenco) 20-Apr-09

WBS: Road LevelWBS: Road Level 16-Mar-09 21-Apr-09

2061 FRC Pier Piles 16-Mar-09 17-Mar-...

2382 FRC Pier & Headstock 18-Mar-09 14-Apr-09

2323 FRC Road Barrier 15-Apr-09 21-Apr-09

WBS: Chester Hill Overbridge - 22.20kmWBS: Chester Hill Overbridge - 22.20km 09-Mar-... 04-May...

WBS: Side 1 (West)WBS: Side 1 (West) 09-Mar-... 22-Apr-09

78 Trim Piles 09-Mar-... 11-Mar-...

79 FRC Capping Structures at Both Abutments 12-Mar-09 18-Mar-...

80 Install Precast Planks 26-Mar-09 26-Mar-...

81 Install Services Support Framework 27-Mar-09 02-Apr-09

82 FRC Deck Slab 31-Mar-09 06-Apr-09

83 FRC Barrier, Walkway & Kerb 07-Apr-09 13-Apr-09

84 FRC Wing Wall & Approach Slab 14-Apr-09 20-Apr-09

85 Install Steel Walkway Framing & Lining 14-Apr-09 20-Apr-09

86 Install Handrails 21-Apr-09 21-Apr-09

87 Re-open First Lane of Road Traffic 22-Apr-09 22-Apr-09

WBS: Side 2 (East)WBS: Side 2 (East) 23-Apr-09 04-May...

89 Close Second Lane of Road Traffic 23-Apr-09 24-Apr-09

90 Site Preparation 27-Apr-09 29-Apr-09

91 FRC Abutment Piles 30-Apr-09 04-May...

92 Remove Temporary Sheet Piling 30-Apr-09 01-May...

WBS: Llewellyn Avenue Culvert Extension - 23.795kmWBS: Llewellyn Avenue Culvert Extension - 23.795km 09-Mar-09 04-May...

167 Service Location & Relocations Complete (by ARTC) 09-Mar-09

171 FRC Piles 09-Mar-09 11-Mar-...

172 Detail Excavation for Headstock 12-Mar-09 13-Mar-...

173 Trim Piles 16-Mar-09 17-Mar-...

174 FRC Headstocks & Wingwalls 18-Mar-09 14-Apr-09

175 Install Root Piles 15-Apr-09 16-Apr-09

176 FRC Culvert Levelling Strips 17-Apr-09 23-Apr-09

177 Install Precast Crown Culverts 24-Apr-09 24-Apr-09

178 Install Precast Link Slabs 27-Apr-09 27-Apr-09

179 FRC Infill Slab 28-Apr-09 04-May...

WBS: Culvert at Leightonfield - 24.140kmWBS: Culvert at Leightonfield - 24.140km 09-Mar-09 04-May...

187 Service Location & Relocations Complete (by ARTC) 09-Mar-09

191 FRC Piles 09-Mar-09 11-Mar-...

192 Detail Excavation for Headstock 12-Mar-09 13-Mar-...

193 Trim Piles 16-Mar-09 17-Mar-...

194 FRC Headstocks & Wingwalls 18-Mar-09 07-Apr-09

195 FRC Deck 08-Apr-09 21-Apr-09

196 Mass Concrete Infill 22-Apr-09 22-Apr-09

197 FRC Ballast Kerb 23-Apr-09 29-Apr-09

198 Install Handrails 30-Apr-09 04-May...

WBS: Woodville Road underbridge - 24.32kmWBS: Woodville Road underbridge - 24.32km 09-Mar-09 13-Mar-...

WBS: Track LevelWBS: Track Level 09-Mar-09 13-Mar-...

24 Temporary Piling Platforms 09-Mar-09 13-Mar-...
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2009 2010

20-Mar-09, WBS: D3.2. Extend Existing culverts

D3.2.1. Extend Culvert at Ch. 22.960

26-Jun-09, WBS: D3.3. Drainage And Other Works

D3.3.1. General Clearing & Excavation Along Track

D3.3.4. Drainage Works

07-May-09, WBS: D4.SITE 6  (Llewellyn Ave Culvert - Villavood Station)Ch.23.80 - Ch. 24.30

15-Apr-09, WBS: D4.2. Culverts

D4.2.1. Culvert 23.94

D4.2.2. Culvert at Ch. 24.14

27-Apr-09, WBS: D4.3. Gabion at Ch. 24.210 - Ch. 24.24

D4.3.1. Construction of Gabion

07-May-09, WBS: D4.4. Drainage And Other Works

D4.4.2. General Clearing & Excavation Along Track -Part A

D4.4.3. Structural Fill Layer

D4.4.5. Drainage Works

D4.4.4. Capping Layer

21-Apr-09, WBS: Woods Road Underbridge - 22.385km

Service Location & Relocation Complete (by ARTC)

20-Apr-09, WBS: Track Level

Temporary Sheet Pile Shoring

FRC Piling

Initial Excavation

Trim Pile Caps

FRC Headstock & Abutments

Abutment Formation Works Complete (By Arenco)

21-Apr-09, WBS: Road Level

FRC Pier Piles

FRC Pier & Headstock

FRC Road Barrier

04-May-09, WBS: Chester Hill Overbridge - 22.20km

22-Apr-09, WBS: Side 1 (West)

Trim Piles

FRC Capping Structures at Both Abutments

Install Precast Planks

Install Services Support Framework

FRC Deck Slab

FRC Barrier, Walkway & Kerb

FRC Wing Wall & Approach Slab

Install Steel Walkway Framing & Lining

Install Handrails

Re-open First Lane of Road Traffic

04-May-09, WBS: Side 2 (East)

Close Second Lane of Road Traffic

Site Preparation

FRC Abutment Piles

Remove Temporary Sheet Piling

04-May-09, WBS: Llewellyn Avenue Culvert Extension - 23.795km

Service Location & Relocations Complete (by ARTC)

FRC Piles

Detail Excavation for Headstock

Trim Piles

FRC Headstocks & Wingwalls

Install Root Piles

FRC Culvert Levelling Strips

Install Precast Crown Culverts

Install Precast Link Slabs

FRC Infill Slab

04-May-09, WBS: Culvert at Leightonfield - 24.140km

Service Location & Relocations Complete (by ARTC)

FRC Piles

Detail Excavation for Headstock

Trim Piles

FRC Headstocks & Wingwalls

FRC Deck

Mass Concrete Infill

FRC Ballast Kerb

Install Handrails

13-Mar-09, WBS: Woodville Road underbridge - 24.32km

13-Mar-09, WBS: Track Level

Temporary Piling Platforms
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