

**Minutes of Meeting
Bankstown Community Liaison Group –Meeting 5**

Date: Tuesday 4th November 2008.
Location: Chester Hill Library
Chair: Jim Morris
Minutes: Donna Bevan (ICLR), Connect Consulting

Community Representatives

Stephen Carroll, Raema Walker, Allan Mansbridge, Dale Donadel,
Raymond Robb

ARTC

Prue Hodgson

ICLR

Donna Bevan, Connect Consulting

EMR

Martin Hicks, EMR

Contractors

Daniel Rose from Gartner Rose

1. Apologies

Greg Mullens ARTC
Rowan Morrison, Bankstown City Council
Matt Hurst, Consultant, Parade Consulting
Andrew Rigby, Arenco

2. Previous meeting record and matters arising

The following changes were made to the October 2008 minutes

- Reference to the level crossing (p2) amended to read “The level crossing at Wellington Rd”, replacing reference to level crossing at Liverpool hospital.

3. Contractor Overview

Daniel Rose from Gartner Rose reported on station upgrades.

- Service searches (water, gas etc) are underway
 - Construction is expected to commence late November 2008.
 - Site specific environment plans have been developed for each site
- Sefton Station:
- Met with the Station Master to discuss construction impacts (including temporary fences and hoardings) and to affirm safety priorities.
 - Sefton Station access will be closed for one weekend (during a Rail Corporation planned closure)
 - Working towards a solution to the access issues expected due to the footbridge being demolished.

4. Construction Overview

- Works scheduled for 28th & 29th November, dependent on approvals
- Tewinga Road, Wellington Road worksite, works include bore piling, utilities services protection, power pole relocation and fencing.
- Planned notifications to residents include advertisements in local papers, and letter box droops to local residents
- Hector Street to Chester Hill Road: some car parking and work activity west of Hector Street. No road closures. Movement of equipment to be controlled by traffic control contractor.

5. Community Amenity Offset plan (COAP)

Update

- 8 submissions received (including from local councils, CLGs, Cabramatta Chamber of Commerce and one individual)
- CAOP proposal now with the Federal Government
- Currently awaiting response to the COAP

6. Next Meeting Dates

Combined CLG meeting on 10th December 2008

Kingfisher Room

Sunnybrook Hotel and Convention Centre

355 Hume Hwy

Warwick Farm NSW 2170

Reminder first meeting for 2009 is scheduled for 3rd February 2009, venue to be advised.