



SSFL Overview
Bankstown Community Liaison Group

Sefton Dive is making progress in accordance with its current revised program, with structural works at Cooper Road Bridge nearing completion and retaining wall piling at Tewinga Road and Wellington Road progressing.

The Earthworks and Retaining Wall package E&RW1 has opened up a number of areas for site clearing and grubbing with all areas defined by our fence and barrier system and temporary sheet piling is under way on the retaining wall at Hector Street.

The Bridgeworks Project BR1 is poised to commence work where able, initially on Chester Hill Road. The supplier of precast concrete elements has been engaged and manufacture is under way.

Sefton Station Area

- Staged approach
- No net loss in car parking
- Traffic arrangements in place
 - Bus Stop - will be relocated to Helen Street on 7th May
- Pedestrian crossing will be reworked, within 4 weeks beginning mid May
- Site establishment targeted for end of March
- Construction works will commence 16th and 17th May 2009
- Sefton Station Footbridge - programmed for replacement May 2009

[JB0665 CR Sefton upgrade Sign.pdf](#)

- Public consultation with residents in April in regards to Noise walls
 - Feedback from Council's only just received
- Public Q & A Meeting could be held on a week night (Tuesday or Thursday) 6.00pm to 8.00pm, with a two week notification period for advertising of the meeting.
 - Advertise lead time
 - Notifications
- Displays will be set up in each LGA - in the Libraries by early April
 - Not staffed but will have contact details for one on one questions and follow-up

16th and 17th May 2009 - Weekend Possession

Work will be carried out, outside of the normal working hours at the following locations:

- ✓ Sefton Dive
- ✓ Woods Road
- ✓ Hector Street
- ✓ Chester Hill Road
- ✓ Miller Road

More details on these works, will be presented at the next CLG Meeting in April.

Noise Walls Final Design

- Provide details of design 6 May 2009
- David Cook from Caldis Cook will attend the CLG on 6 May and give a presentation on the noise walls finishes
- David has been consulting with members of the Fairfield Council on design that are suitable for the Fairfield LGA area

Next meeting date:

Wednesday 1st April 2009

- Complaints Hotline: 1800 182 543
- Email address: ssfl@artc.com.au
- Website: www.ssfl.artc.com.au