



SSFL Overview
Bankstown Community Liaison Group

Woods Road to Helen Street:

- topsoil cleared and cannot proceed with excavation due to existing services
- RW70 Noise wall piling completed. Excavation proceeding with the exception of the abutment close to Woods Road

Chester Hill - Miller

- Excavation commenced

Miller to Shortland Street

- Vegetation clearing commenced

Chester Hill Road Overbridge

- Plank installation commenced today 8th April

- Established facilities at Campbelltown and Casula Station and begun work
- Next stage of construction will be establishment at Warwick Farm, Sefton, Leightonfield, Leumeah and Carramar
- This will allow construction to commence at these sites over the next month
- Initially the works will revolve around the construction of modification of car parking facilities
- Followed shortly by construction works on the station themselves



Out of Hours Work (OOH)

Weekend Works:

Saturday 16th May 2009 & Sunday 17th May 2009

Chester Hill Road Overbridge

- Core drill and install abutment at overbridge
- Installation of hoardings
- Crane and horizontal boring machines
- 0600am until 1800 pm Sat and Sun

Miller Road

- Core drill and install abutment at overbridge
- Installation of hoarding
- Horizontal boring machine and 20tonne franna crane
- 0600am until 1800 pm Sat and Sun

Woodville Road Overbridge

- Construct deflection walls along pier and southern abutment
- Installation of vertical anchors and cast-in concrete piles
- Day makers, piling rigs, concrete trucks
- 0600am Saturday until 2200 Sunday

Sefton Dive

- Piling works - 0500 - 2200 Sunday only
- Multiple crane lifts
- Remove sleepers and excavate ballast works
- Formation works - excavation deep cuttings - 0600 - 1800 Sat and Sun
- Site delivery of earthmoving vehicles
- Reinststate sleepers, resurface track and certify
- 20tonne excavator, grader, front end loader, roller, tamping machine

Sefton Station

- Platform piling
- 90tonne crane, 2 piling rigs
- Hours: Sat 4.00am through to 10.00pm Sunday
- Noise monitoring will be carried out at this site
- Individual Briefings - for noise sensitive receivers

Removal of overhead wires along the goods line during the following periods:

Sunday 10th 6pm - 10pm

Monday 11th 3.30am - 8.50am

Tuesday 12th 3.30am - 8.50am

Wednesday 13th 3.30am - 8.50am

Thursday 14th 3.30am - 8.50am

Friday 15th 3.30am - 8.50am

- Works can only be undertaken during periods when there are no trains on the goods line. This work has been programmed to take advantage of freight train curfews along the goods line and cannot be undertaken at any other time outside a RailCorp Planned Possession.
- This work is necessary for the removal of structures to be undertaken during the WE 46 (17-18 May) RailCorp Possession for track work that is necessary during that possession.

- CLG's
- Newspaper adverts -
 - The Torch
 - The Express
 - The Future
 - Dan Viet and
 - Chinese Times
- Letterbox drops
- Individual briefings (only in noise sensitive areas as defined by the noise report)



What's next?

Next meeting

Date: Wednesday 13th May 2009



Contacts:

- Complaints Hotline: 1800 182 543
- Email address: ssfl@artc.com.au
- Website: www.ssfl.artc.com.au