

Minutes of Meeting

Bankstown Community Liaison Group - Meeting 18

Date: Wednesday 10th February 2010

Location: Chester Hill Neighbourhood Centre, 89 Waldron Road, Chester Hill

Chair: Donna Bevan: (ICLR) Connect Consulting

Minutes: John Murray: Integrated Analysis

Attendees:

Community Representatives:

Raymond Robb

Dale Donadel

Contractors

Daniel Rose – Gartner Rose

Martijn Tiemens - Arencó

EMR

Tim Cook

ARTC

Prue Hodgson

Rob Barker

Aidan Tooher

Brian Harrison

Andrew Alexander

Sutina Tsang

Alex Nino

Helen Tan

Caldis Cook

Amy Cropley

1. Introductions and Apologies

Apologies

Steve Blewitt

Alex Kuskoff

Noel Rigney-Johnson

Raema Walker

Allan Mansfield

Steven Carroll

Bankstown Council Officer

2. Previous meeting records and matters arising:

Alteration to the combined CLG Minutes:-

Donna Bevan to be added to the list of attendees.

Previous meeting records accepted.

Prue Hodgson from ARTC discussed the timetables for the CLG meetings for 2010.

3. Contractor/Construction Overview

Arengo Update

Sefton Dive - Progress:

An update of the progress of the Sefton Dive and planned works given by the Contractor as per the presentation.

Auburn Road bridge deck construction. The re-opening of road is now planned for mid March, not the beginning of March.

Gartner Rose

Sefton Station

All works on the site have ceased.

No further work will occur at Sefton Station until further notice, and Gartner Rose have removed all site facilities. The station has been made safe for the period of the shutdown.

ODG

Wellington Road Sefton

Streetlight Relocation
Elevated work platform, work vehicles and traffic control
17-19 February 2010

Llewellyn Ave Feeder Pole

Relocation of Street Light cabling, removal of redundant Poles
Pole truck, work vehicles, Hand tools and traffic control
15 March 2010

Leightonfield poles 40 to 46 (Leightonfield station)

- Install new poles
 - Relocate existing aerials
 - Remove old poles
- Plant: bucket truck, 25t crane, light vehicles, pole truck, vacuum truck.
Environmental: low impact noise.

11kv cable relocation Birrong Junction

- Relocate 11kv cable to new services bridge.
 - Install GST to bridge.
 - Remove old cables etc.
 - Cable jointing by RailCorp
- Plant: small excavator and truck, trench compactor, light vehicles, hand tools.
Environmental: low impact noise.

No date has been set yet for full closure of Woods Road.

4. Out of Hours Work

Weekend 35 - Out of Hours Work

26th – 28th February 2010

Sefton Station

No activity at Sefton station at this stage.

Chester Hill Overbridge

Time: 7am until 6pm Saturday and Sunday

Activity: Stripping form work on recent column construction

Equipment: EWP, hand tools and 7t excavator

Chester Hill

Time: 2am Saturday to 2am Monday

Activity: Bore Under track crossing for HV cable route

Equipment: excavator, dumpy, hand tools, and directional bore

Villawood Station

Time: 7am to 6pm Saturday and Sunday

Activity: Modify OHW structures

Equipment: Hi-Rail Cherry Pickers and Manitou (Cranes)

No Questions about OOH work

Community Information and Notification strategy includes

- CLG's
- Letterbox drops
- Individual briefings (only in noise sensitive areas as defined by the noise report)
- Respite Offers
- Alternate Accommodation

5. UDLP Presentation

A presentation given by Caldis Cook on the UDLP for the Bankstown area.

Q: - ARTC said there was going to be consultation regarding the UDLP

A: - ARTC has been consulting with the CLG in regards to the overall UDLP, however the art work for Sefton Station has not as yet been developed and ARTC will provide details in regards to community input and consultation.

Q: - What time frame for the consultation?

A: - The artworks will not be fixed at the stations until the station has been finished, I don't have an exact date as yet. Once we have details of works recommencing at Sefton Station, ARTC will confirm timetable.

Q: - Is the etching on the lighter or darker panels?

A: - On the lighter panels.

Q: - What provisions are there to maintain the plants?

A: - There is a maintenance period of 12 months in regards to plants.

Q: - Are the plants tube stock?

A: - Yes.

Q: - Is Sefton the only station in our UDLP?

A: - Yes.

6. General Business and Action Items

- ARTC will bring details of the local artists involved in the UDLP to the next CLG
- A copy of the UDLP presentation that was delivered at the CLG will be posted out with the minutes.

7. Next Meeting Date:

Wednesday 10th March at 6.15pm at the Chester Hill Neighbourhood Centre, 89 Waldron Road, Chester Hill

8. Meeting closed

7.05pm