

## **Minutes of Meeting**

### **Bankstown Community Liaison Group - Meeting 23**

**Date:** Wednesday 11<sup>th</sup> August 2010

**Location:** Chester Hill Neighbourhood Centre, 89 Waldron Road, Chester Hill

**Chair:** Donna Bevan: (ICLR) Connect Consulting

**Minutes:** John Murray: Integrated Analysis

**Attendees:**

**Community Representatives:**

Raymond Robb

Dale Donadel

Allan Mansbridge

**Bankstown Council officer**

David Hayes

**Contractors**

Peter Baldanhis

**EMR**

Tim Cook

**ARTC**

Prue Hodgson

Monique Pritchard

### **1. Introductions and Apologies**

Apologies

Raema Walker

Daniel Rose

Introduction

Monique Pritchard from ARTC

## **2. Previous meeting records and matters arising:**

Previous Minutes:-

Accepted

Matters arising: -

Action Items from previous minutes:-

1. Date not known at this stage. Still with ARTC board.
2. Still progressing. There is some complexity when working with multiple contractors. Sefton station has been cleaned up.
3. Moved forward. Bankstown Council has done a walkthrough. Completed.
4. Completed
5. Remains on list. The area in question is relative to Auburn Rd.
6. Monique from ARTC and BCC met 30<sup>th</sup> July and agreed on a consensus process and to discuss a format to use. The process should be wrapped up by the end of November. The CLG will be consulted when the artist has been finalised and maybe have a community day.

The CLG indicated that they would like to be involved early in the process.

There will be a presentation at the next CLG meeting.

Q: - Electing an artist so early seems to restrict options with the type of art work.

A: - ARTC is working with the council urban designers. The artist will develop themes in conjunction with council and RailCorp. The CLG will have input into the artwork design but the artist will be selected by the Council in conjunction with ARTC.

## **3. Contractor/Construction Overview**

An update was given of the current status of various sites in the Bankstown area as per the presentation.

## **4. Out of Hours Work**

A presentation given by Prue Hodgson of Out of Hours work planned for the coming weeks as per slides.

### **Miller Road Overbridge**

There will be a concrete pour on the 10<sup>th</sup> and 11<sup>th</sup> September  
Finishing of the site scheduled for 18<sup>th</sup> and 19<sup>th</sup> September.  
Contingency weekend planned for the 25<sup>th</sup> and 26<sup>th</sup> September.

There will be full road closures with major detours of traffic involved.  
Warning signs will be erected and notification of the affected areas will be carried out.

No further Questions about OOH work

### **Community Information and Notification strategy**

No Questions

### **5. General Business and Action Items**

Q: - The intersection of Auburn and Wellington Roads is very dangerous with the current arrangement of the stop signs. Can there be anything done?

A: - This is an interim measure. ARTC and Council are working on a firmer arrangement and will come to a final design at a later date.

Q: - Maybe there can be temporary traffic lights erected. It is very hard to see traffic coming from Auburn Road while at the intersection.

A: - Taken on notice. ARTC will investigate.

Q: - When will the lifts be completed at Sefton Station. CLG members are being asked by the public.

A: - There is no completion date as yet. The final go ahead from the board of ARTC is needed. The CLG will be informed as soon as this happens.

No Further Questions

### **ACTION ITEMS**

1. CLG to be made aware of the proposed finish date of the project when details are known.
2. Details of weed management, particularly castor oil bush, will be given to CLG.
3. Final design of the concrete footpath on Wellington Road to be presented to CLG. The section in question is the Auburn Road/Wellington Road area.
4. Update to the CLG on Community Art work consultation. Presentation at the next CLG meeting.

5. ARTC to investigate the placing of temporary stop lights at the intersection of Auburn and Wellington Roads.

**6. Next Meeting Date:**

Wednesday 8<sup>th</sup> September 2010 at 6.15pm at the Chester Hill  
Neighbourhood Centre, 89 Waldron Road, Chester Hill

**7. Meeting closed**

6.34pm