



*SSFL Overview*  
*Bankstown Community Liaison Group*




*Welcome*

Welcome . . .

1. CLG to be made aware of the proposed finish date of the project when details are known.
2. Details of weed management, particularly castor oil bush, will be given to CLG.
3. Bankstown City Council to be informed of the scope of work planned for Campbell Hill Road
4. ARTC to provide TMP details for Wellington and Waldron Roads during WE 5 works.
5. Final design of the concrete footpath on Wellington Road to be presented to CLG.
6. Update to the CLG on Community Art work consultation.

## Campbell Hill Road Water Underbore

- Works involve the installation of a new Sydney Water water main from Orchard Road to Campbell Hill Road underneath the railway line near Chester Hill Station.
- This will replace the existing water main that is in the way of the new Southern Sydney Freight Line.
- The works include an underbore beneath the railway line as well as local excavation and trenching to connect to the existing water main.
- Construction work will begin in the next 2 weeks.
- The work will continue for approximately 12 weeks however it will not occur continuously over the period of 12 weeks.
- Traffic movements will be impacted



BH1

APPROX. 4x11m REQ'D FOR TRUCK  
MIN 1m FROM FENCELINE

BORE PIT 3x6m  
(6.5m DEEP)

1.5m BENCHED SURROUND

APPROX. AREA FOR  
EXCAVATOR

TEMPORARY ACCESS WAY

TREE BRANCH TO BE PRUNED

CONCRETE DRAIN PIT  
PROTECTED WITH ROAD PLATES

No.82-90  
C.P.

TIMBER POSTS TO BE REMOVED

ORCHARD ROAD  
(NOT FORMED)

WELLINGTON

ROAD

### W10 SWC underbore at Campbell Hill Rd, Chester Hill – Rev 04





# Out of Hours Works

## Miller Road Overbridge Works

Out of hours work at Miller Road Overbridge will take place over three consecutive weekends. The works will only require two weekends, however due to wet weather a third weekend is contingency only.

- **Friday 10<sup>th</sup> September & Saturday 11<sup>th</sup> September 2010**  
Works will begin at 6.00pm and will continue until 1am
- **Saturday 18<sup>th</sup> September & Sunday 19<sup>th</sup> September 2010**  
Works will begin at 6.00am and will continue until 6pm
- **Saturday 25<sup>th</sup> September & Sunday 26<sup>th</sup> September 2010**  
Works will begin at 6.00am and will continue until 6pm

The works will require full road closure and traffic will be diverted during these work hours.

- CLG's
- Letterbox drops
- Individual briefings (only in noise sensitive areas as defined by the noise report)
- Respite Offers (only in noise sensitive areas as defined by the noise report)
- Alternate Accommodation (only in noise sensitive areas as defined by the noise report)

# General Business

Next meeting:

Wednesday 8<sup>th</sup> September 2010



## *Contacts:*

- Complaints Hotline: 1800 182 543
- Email address: [ssfl@artc.com.au](mailto:ssfl@artc.com.au)
- Website: [www.ssfl.artc.com.au](http://www.ssfl.artc.com.au)