



## SSFL – MINUTES OF MEETING

### Fairfield Community Liaison Group - Meeting 10

Wednesday 06 May 2009 at 6:15 pm

Cabravale Leisure Centre

|                                      |                                                                                                 |                       |
|--------------------------------------|-------------------------------------------------------------------------------------------------|-----------------------|
| <b>Chair:</b>                        | Rowena Lennings                                                                                 |                       |
| <b>Community Representatives:</b>    | Krystyna Cyron<br>Stella Howatt<br>Tony Fornasier<br>Derek Corney<br>John Medich<br>Ken Chapman |                       |
| <b>Guests</b>                        | Thomas Pacey                                                                                    | Office of Nick Lalich |
| <b>ARTC</b>                          | Prue Hodgson                                                                                    | Comm. Liaison Manager |
| <b>Wilkinson Murray</b>              | Rob Bullen                                                                                      |                       |
| <b>Gartner Rose</b>                  | Daniel Rose                                                                                     |                       |
| <b>Parade Consulting</b>             | Matt Hurst                                                                                      |                       |
| <b>Arengo</b>                        | Gary Cook                                                                                       |                       |
| <b>Reed</b>                          | Victor Ng                                                                                       |                       |
|                                      | Eleo Estacio                                                                                    |                       |
| <b>Integrated Analysis Pty. Ltd.</b> | Rowena Lennings                                                                                 | ICLR                  |
| <b>GHD</b>                           | Maurice Pignatelli                                                                              | EMR                   |
| <b>Council</b>                       | Marzi De Santi                                                                                  | Fairfield Council     |
| <b>Apologies:</b>                    | Janette Hannaford<br>Greg Mullens<br>Momo Romic                                                 | Project Director      |
|                                      |                                                                                                 |                       |
| <b>Minutes Taken:</b>                | John Murray                                                                                     |                       |

#### 1. Welcome, introductions, Apologies

The Chair welcomed meeting attendees and made introductions.

Rowena Lennings informed the CLG that Jim Morris had resigned as Chair and that the ICLR, Rowena Lennings will perform Chair duties unless objections are raised from the CLG. No objections were raised.

#### 2. Minutes

Minutes of previous meeting handed out and read.

Matters arising from Minutes: - None

#### 3. Contractor Overviews

An explanation of the current status of the respective areas of responsibilities was given by the following contractors.

##### **Arengo**

Summary of the current status as per presentation.

Q: - In regards to Carramar off street car park, Does the CLG have any problems with the proposed alterations to the car park?

A: - Community representatives indicated they were OK with the changes. .

Q: - Are the cement works finished?



A: - Taken on notice. Lease expires on the 30<sup>th</sup> June. (Senior citizens need to know in advance when the site is to be demolished.)

**Gartner Rose**

Update of the current status at Carramar station as per the presentation. .

Q: - How will the works affect access to the station?

A: - Access will be through the northern side of the street.

Q: - How will people be notified?

A: - It will be a possession weekend. Notices will be handled by the ARTC as per requirements.

Update of the current status at Fourth Avenue footbridge as per the presentation

Q: - Lansdowne Road access to Campbelltown Street. Has this been taken into account?

A: - Taken on notice.

Q: - Will people be advised?

A: - Notifications will be issued

Update of the current status at Cabramatta Station as per the presentation

ARTC discussed issues with the Cabramatta precinct lifts. The new lifts will be 27 man and RailCorp has agreed to operate the lifts 24/7 for a 6 Month trial period

Q: - CLG stated that one of the conditions of approval was a 24/7 operation of the lift.

A: - Taken on notice.

The results of the Council briefing scheduled for the next Tuesday will be brought to the next CLG meeting.

**Reed Construction**

An update of the current situation was delivered as per the presentation.

ARTC presented to the CLG a summary of all calls received that applied to the Fairfield area.

Q: - As part of the planning process is there a protocol for complaints handling?

A: - Yes. The ICLR has a specific role in dispute resolution.

**4. Out of Hours Work**

**Weekend 16<sup>th</sup> and 17<sup>th</sup> May**

A briefing delivered by ARTC on the Out of Hours work proposed for the Woodville Road overbridge as per the presentation.

Q: - The block of units opposite the bridge. Will they be affected by the noise?

A: - There will be no noise during the night. .

Q: - What about lighting?

A: - There will be task lighting under the bridge but there are mitigation measures in place.

An explanation delivered by ARTC of the notification criteria for predicted noise.

An overview of the proposed work for the Bareena Street overbridge as per the presentation. Weekend 48 (30<sup>th</sup> May to 1<sup>st</sup> June.)

Q: - Will the bridge be closed?.

A: - No. Work will be done underneath the bridge.

**An overview of the proposed work for Prospect Creek as per the presentation. Weekend 48 (30<sup>th</sup> May to 1<sup>st</sup> June.)**

Q: - The Sussex Street works. What is happening?

A: - Bound to start after June. .

Q: - Car parks on the west side of Cabramatta. Will they be ready by September?

A: - The Southern and Northern extremities will be. The contractors are restricted by requirements and will know more at the next meeting.

## **5. General Business and Action items.**

### **Wilkinson Murray – Rob Bullen**

An overview of the Operational Noise and Vibration Plan given as per the presentation.

Q: - When the estimated noise has been calculated has it been taken into account the noise from two trains passing?

A: - yes, but it is a small proportion of the average.

Q: - Will noise walls be installed for areas where 2 trains frequently pass?

A: - Noise monitoring will identify Max and Average. The likelihood is low.

Q: - The average of the max noise. What period is that monitored over.

A: - 7 days continuous monitoring.

Q; - If two trains are traveling in parallel does it increase the noise.

A: - To an extent.

Q: - Are residents in the Cabramatta CBD considered?

A: - Yes

Q: - Will the noise monitoring include the residents at the bridges?

A: - Yes. There will be monitors at the residences.



Q: - If the barriers are to be 4 Mtrs high, will abutments be built?

A: - The height is 4 Mtrs above the track.

Q: - There is a truck working in the Railway corridor using high water pressure. Is this an ARTC vehicle?

A: - It is probably a RailCorp vehicle but the Logo on the truck will have to be identified.

Q: - When are the new posters arriving.

A: - Hopefully next week. They will be placed in 10 locations in the Fairfield area. They will advertise the complaints line.

Q: - Is Villawood getting a location?

A: - Taken on notice.

Q: - There is a notice board in the shopping centre at Villawood. It would be good to have a distribution point there.

A: - Taken on notice.

Q: - A letter from the Chamber of Commerce mentioned at the last meeting regarding the stairs/ramp issue at Cabramatta station. Could we discuss this at the next meeting?

A: - Still waiting for information back from the Department of Planning

**6. Next Meeting**

When: Wednesday 3<sup>rd</sup> June, 2009 at 6.15pm.

**7. Meeting Close**

Meeting closed: 7.40pm