



SSFL Overview
Fairfield Community Liaison Group

- Full Bridge closure required for Deck stitch joint works - Scheduled for Weekend 6th & 7th March 2010
- Full Bridge Closure required for asphaltting work - Scheduled for Weekend 13th & 14th March. (Weather dependent)
- Upper Bridge Deck Works expected completion - end of March 2010 (i.e. reopening of roadway to 2 way travel)



- Awaiting for final approval to commence works
- Projected start date 10th March 2010, with enabling works beginning on 1st March
- The demolition itself is expected to take approximately 6 weeks
- Truck movements through

- Community Notification was distributed
- Newspaper Notifications - Champion, Advance, The Future, Dan Viet and The Chinese Times
- Advise Stella Howatt - Villawood Senior Citizens

Cabramatta Station

- The works at Cabramatta Station are proceeding uninterrupted.
- The deflection walls are complete, and the stair abutment has been poured with keystone blocks laid and stair support steel work installed.
- Structural steel comprising the main building structure has been erected. Installation of the floor and roof will shortly follow.
- The new parking and footpath on Railway Parade (South) was completed in time for the Chinese New Year festivities. Further footpath works are currently on hold pending removal of a number of services.

Bareena Street - Out of Hours Work

6th - 7th March 2010

13th - 14th March 2010

Bareena Street OB

Time: 8am to 10pm on Saturday and 6am until 6pm on Sunday

Activity: Work on Saturday night to consist of a deck stitch pour and then closing the bridge to traffic for the weekend in order to conduct out of hours works. Sunday is contingency only.

Equipment: Hand tools, concrete Pump, Poker vibrator, Compressors, Daymakers and mechanical hand tools

Bareena Street OB

Time: 6am to 6pm on Saturday and Sunday

Activity: Work on Saturday consists of pouring asphalt onto concrete spans for use as road surface. Sunday is contingency only.

Equipment: Concrete Pump, Formwork equipment, Scaffold, Boom concrete pump, Mechanical hand tools, Traffic control equipment, Vibratory roller, Bobcat

- CLG's
- Letterbox drops
- Individual briefings (only in noise sensitive areas as defined by the noise report)
- Respite Offers (only in noise sensitive areas as defined by the noise report)

Any question on the Out of Hours Works for
Bareena Street?

ODG Various OOH Works

Leightonfield: 7am to 5pm Sat 27th March 2010

Install power poles

Equipment: Excavator, power pole truck and crane

Villawood: 7am to 5pm Sat 27th March 2010

Install Cable route for HV power cables

Equipment: Excavator, dumpy, cable drums, trucks

General Business

Next meeting:

Wednesday 7th April 2010



Contacts:

- Complaints Hotline: 1800 182 543
- Email address: ssfl@artc.com.au
- Website: www.ssfl.artc.com.au