



*SSFL Overview*  
*Fairfield Community Liaison Group*

## Action Items from Previous Meeting:

- 1) Dates for the artwork consultation timelines to be given to the CLG when project restart and completion dates are known.
  
- 2) Gartner Rose to investigate the functioning of the lights on the power poles opposite the Leisure Centre

# W30a SWC Sewer diversion at Cabramatta Station



### **Broomfield Street, Cabramatta**

**Start Date:** Delayed Start Date TBA

**Duration of Works:** approximately 10 weeks. (Note: works will not be continuous for the 10 week period.)

- All work carried out during approved project hours
- Works involve the relocation of a Sydney Water sewer main along Broomfield Street near Cabramatta Station. This will replace the existing sewer mains that are in the way of the new Southern Sydney Freight Line. The work includes local excavation and trenching to connect to the existing sewer mains. Pedestrian and traffic movements will be impacted for the duration of the works, traffic control will be in place to manage the flow of pedestrians and traffic around the worksite.
- The equipment on site will be a boring machine, excavator, welder, jack hammer, concrete mixer, work vehicles and hand tools.

## **Cabramatta Station**

- Installed flashing around the new concourse at Cabramatta Station
- Roof installation commenced
- Cladding and facade installation commenced
- Services and conduit installation across the bridge
- Railway Parade car park is well under way

# **Out of Hours Works**

## **Weekend 04: 24<sup>th</sup> and 25<sup>th</sup> July 2010**

## Leightonfield Yard

**Time:** 7am to 5:30pm on Saturday and 7am to 5:30pm on Sunday

**Activity:** The changeover of cables.

**Equipment:** Excavator, Dump Truck, Light Vehicle, Hand Tools, Sucker Truck

## Villawood

**Time:** 7am to 6pm on Saturday and 7am to 6pm on Sunday

**Activity:** The installation of 3 new overhead wiring footings.

**Equipment:** Hi-Rail Cherry Pickers (2 Nos.), Manitou Cranes (2 Nos.),  
Excavator (1No.).

## Villawood Station

**Time:** 7am to 5pm on Saturday and 7am to 5pm on Sunday

**Activity:** Intertrack drainage works at Villawood Station and geotechnical investigation into the existing capping layer. Construct protection slab for the Sydney Water water main.

**Equipment:** 7 Ton Excavator, Dumpy Truck with rubber tyres, Plywood Shuttering, Concrete Truck, Concrete Pump, Hand tools.

## Villawood Station

**Time:** 7am to 5:30pm on Saturday and 7am to 5:30pm on Sunday

**Activity:** The relocation of warning light.

**Equipment:** Excavator, Dump Truck, Light Vehicle, Hand Tools, Sucker Truck, Hiab Truck.

# **Out of Hours Works**

## **Weekend 05: 31<sup>st</sup> July and 1st August 2010**

**Villawood (Main South Line)**

**Time:** 7am to 6pm on Saturday and 7am to 6pm on Sunday

**Activity:** Erect OHW structures, transfer wires to the new OHW structures and remove existing OHW structures and footings.

**Equipment:** Hi-Rail Cherry Pickers (2 Nos.), Manitou Cranes (2 Nos.), Excavator (2 No.)

## **Villawood Station**

**Time:** 7am to 5pm on Saturday and 7am to 5pm on Sunday

**Activity:** Intertrack drainage works at the Leightonfield Loop area and investigate existing capping layer. Remove and test existing retaining wall.

**Equipment:** 7 Ton Excavator, Dumpy Truck, with rubber tyres, Plywood Shuttering, Concrete Truck, Concrete Pump, Hand Tools.

## **Cabramatta**

**Time:** 2am on Saturday to 11:59pm on Sunday

**Activity:** Undertrack Bore

**Equipment:** Excavator, Dump Truck, Light Vehicle, Directional Bore, Hand Tools, 10 people.

## **Cabramatta Station**

**Time:** 2am on Saturday to 2am on Monday

**Activity:** Remove the roof to the ticket office & the widen the platform.

**Equipment:** 30t Excavator, Demolition Tools, Jack Hammers, Oxy Sets, Dump Trucks.

## **Cabramatta**

**Time:** 7am to 5:30 pm on Saturday and 7am to 5:30pm on Sunday

**Activity:** Check and Tamp previously constructed ULX's as required.

**Equipment:** Hand Tools, Piling Rig, Excavator, 4 employees.

Next meeting:

Wednesday 4<sup>th</sup> August 2010



## *Contacts:*

- Complaints Hotline: 1800 182 543
- Email address: [ssfl@artc.com.au](mailto:ssfl@artc.com.au)
- Website: [www.ssfl.artc.com.au](http://www.ssfl.artc.com.au)