



SSFL – MINUTES OF MEETING

Fairfield Community Liaison Group Meeting 33

Wednesday 1 June 2011 at 6pm

Chair:	Rowena Lennings	
Community Representatives:	Charles Gream (representing Ken Chapman) Stella Howat Krystyna Cyron Tony Fornasier Derek Corney	
ARTC	Julie-Anne Barry Natalie Boog	
Stations First	Brad Begley Coral Reynolds	
3A Rail	Karl Henry Pankaj Varsani Coral Reynolds	
ICLR	Rowena Lennings	Integrated Analysis Pty. Ltd.
EMR	Tim Cook	GHD
Council	Cheryl Bosler	Fairfield City Council (FCC)
Apologies:	John Medich	
Minutes Taken:	Coral Reynolds	

<p>1) <u>Welcome, introductions, Apologies</u></p> <p>The Chair welcomed meeting attendees and introduced Julie-Anne Barry, ARTC's new Communications Manager.</p> <p>Apologies noted.</p>
<p>2) <u>Minutes</u></p> <p>Matters arising from previous Minutes: Handled in Contractor Overviews and General Business.</p> <p>No further Questions</p>
<p>3) <u>Contractor Overviews</u></p> <p>A status update was given of the various sites as per the presentation.</p> <p>Additional discussion was held regarding Broomfield Street - Sewer Main Diversion works as follows:</p> <p>Pankaj advised the CLG that the works were on schedule. The first bore run has completed 60m, however, an obstacle was encountered and the remaining 20m along</p>



Broomfield Street from Fisher Street to Longfield Street will be open cut. A modified traffic control plan has been submitted to council and approved for partial road closure to retrieve the tunnel boring machine prior to relaunching at the southern end of the works near Cabramatta Station. Residents and retailers on Broomfield Street and surrounding roads have been notified regarding the changes to traffic conditions.

CLG members expressed concern about the impact upon retailers along Broomfield Street. Pankaj advised the meeting that the 20m open cut trench will not impact any retailers.

No further Questions.

4) Out of Hours Work

OOH work provided as per the slides.

No further Questions

5) Public Art Update

An update regarding public art was provided as per the slides.

The CLG was advised that a refinement of "The Journey" design would be made to reflect the diverse ethnic groups in the area. It was noted that there was no objection to the finalisation of the design.

A question was asked about the process which would be used if consensus was not reached. The Chair was advised that this was not required as consensus was reached.

John advised the meeting that the retailers on Broomfield Street were suffering due to the extended duration of the works. The Chair and CLG attendees noted this.

6) General Business and Action items.

Cheryl enquired how many parking spaces were opened up on Railway Parade. Brad advised the meeting that there were 40 spaces.

A traffic control plan of the works along Broomfield Street was provided to the CLG members.

Cheryl advised the meeting that the Moon Festival will be held on Sunday 4 September this year (Father's Day) and advised that some roads will be closed around Cabramatta Station with additional traffic along Broomfield Street. Cheryl invited the project to have a stall as was done in 2009.

No further items.

7) Next Meeting

Cabravale Leisure Centre

Wednesday 6 July 2011.

8) Meeting Close

Meeting closed: 6.45 pm.