



*SSFL Overview*  
*Fairfield Community Liaison Group*



*Welcome*

## Woodville Road to Bareena Street

- HV works inside the corridor will be continuing over four weekends up to 24 December 2011.

## Villawood

- Fencing works at Villawood Road and Leightonfield to be completed after relocation of a power pole.

## Cabramatta Sewer Realignment, Broomfield Street

- Awaiting Sydney Water connection date.
- Phase 2 works to start after the new line is connected to the existing line.
- Phase 2 works will involve the installation of a vent shaft in the existing Rail Corp carpark and will take approximately 2 weeks to complete.

## **Cabramatta Station**

- Station work continuing with works to the back of platform, and reinstatement of anti-throw screens to new stairs.
- Broomfield Street carpark works from Bridge Street to Cabramatta Station (Area 4) continuing with completion scheduled for mid November.
- Shopfront paving and kerbing works along Broomfield Street commenced. Application for out of hours works was approved by the Department of Planning, and Office of the Environment and Heritage.



# Out of Hours Work

**Location of Works:** Leightonfield Station to Carramar Station.

**Time:** 7am to 6pm Saturday and 8am to 6pm Sunday for six (6) weekends between 15 October 2011 and 31 January 2012.

**Activity:** Installation and removal of HV power poles and associated aerial works.

**Equipment:** Non-destructive digging truck, pole truck, elevated work platform x 2, Franna crane, powered and non-powered hand tools.

**Location of Works:** Broomfield Street, Cabramatta between Fisher Street and Cabramatta Road West.

**Time:** Two nights (either weekday or weekend) from 6pm to 6am between 12 November 2011 and 29 February 2012.

**Activity:** Sewer connection works, including saw cutting and jack-hammering.

**Equipment:** Lighting towers, 7t excavator, tip truck, Hiab tipper, wacker packer, concrete truck, jack hammers, compressor, backhoe, water pump, road sweeper, powered hand tools and sewer tankers (contingency only).

**Location of Works:** Broomfield Street, Cabramatta, from Cabramatta Road East to the laneway next to the Stardust Hotel.

**Time:** Twenty nights (weekdays) from 8pm to 6am from 21 October to 15 December 2011.

**Activity:** Footpath works including jack-hammering, concreting and paving.

**Equipment:** Excavator, wacker packer, concrete truck, jack hammers, compressor, bobcat, water pump, road sweeper, powered hand tools and sewer tankers (contingency only).

- CLG's
- Letterbox drops
- Individual briefings (only in noise sensitive areas as defined by the noise report)
- Respite Offers (only in noise sensitive areas as defined by the noise report)
- Alternate Accommodation (only in noise sensitive areas as defined by the noise report)



## *Public Art Update*



## *General Business*

Next meeting:

Combined CLG

Wednesday 7 December 2011

- 24 Hour Information Line: 1800 182 543
- Email address: [ssfl@artc.com.au](mailto:ssfl@artc.com.au)
- Website: [www.ssfl.artc.com.au](http://www.ssfl.artc.com.au)