



*SSFL  
OOH Works scheduled for  
December 2011 and January 2012  
Fairfield LGA*



Dear Fairfield CLG Members

In accordance with our Environment Protection Licence (EPL) we would like to notify you with an update on proposed SSFL out of hours (OOH) works for December 2011 and January 2012 in your LGA .

SSFL has applied to the Office of Environment and Heritage (OEH) to utilise the RailCorp track possession weekend on 17 - 18 December 2011 and the RailCorp January close down period from 3-20 January 2012.

These OOH works will also be presented at the combined CLG meeting on 7 December 2011.

RailCorp has a track possession scheduled on 17 and 18 December 2011 and a January Closedown from 2 January to 22 January 2012, which will be utilised by the Southern Sydney Freight line to undertake work safely.

OOH in December 2011 and January 2012 are scheduled for:

- December RailCorp Possession - 17/18 December 2011
  
- January RailCorp Close Down
  - 7/8 January 2012
  - 14/15 January 2012
  - 21/22 January 2012
  
- Non-possession OOH - various weekends until 31 March 2012

**Location of Works: Woodville Rd, Villawood to Liverpool Hospital**

**Time:** From 6pm to 10pm on weeknight evenings from Tuesday 3 January to Friday 20 January, and from 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012.

**Activity:** Potholing, earthworks, surveying and tree removal works

**Equipment:** Light vehicles, trucks, lighting towers, generators, a potholing truck, bogies, grader and drott, 20t excavators, 13t excavator, rollers, compactor plates, chainsaws, chipper, stump grinder, 100t mobile crane, 20t franna, water cart, and powered and non-powered hand tools.

**Location of Works: Kirrang Avenue, Villawood to Lals Parade, Villawood, and from Carramar Station to Ruby Street, Carramar**

**Time:** From 6pm to 10pm on weeknight evenings from Tuesday 3 January to Friday 20 January, and from 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012.

**Activity:** Noise wall panel erection

**Equipment:** Light vehicles, trucks, lighting towers, generators, a potholing truck, bogies, 20t excavators, rollers, compactor plates, scaffolding, light duty breakers, compressors, 100t mobile crane, 20t franna, elevated work platform, and powered and non-powered hand tools.

**Location of Works: 4<sup>th</sup> Avenue, Canley Vale**

**Time:** From 7am to 6pm Saturday and from 8am to 6pm Sunday on the weekends of 7-8 January, 14-15 January and 21-22 January 2012. Furthermore work will take place from 6pm to 10pm on weekday evenings from Monday 3 January to Friday 20 January 2012.

**Activity:** Temporary pedestrian walkway construction, removal of the existing pedestrian stairs and foundations, and new foundation works

**Equipment:** Light vehicles, trucks, lighting towers, generators, a potholing truck, bogies, 20t excavators, rollers and compactor plates, scaffolding, diamond core drill, demolition saw, heavy and light duty breakers, compressors, 100t mobile crane, 15t and 20t franna, a piling rig, concrete delivery truck, concrete pump, hi-ab, and powered and non-powered hand tools.

**Location of Works: Bareena Street Bridge, Cabramatta**

**Time:** From 7am Saturday to 7am Monday on the weekends 7-9 January, 14-16 January and 21-23 January 2012. Furthermore work will take place from 6pm to 10pm on weekday evenings from Monday 3 January to Friday 20 January 2012

**Activity:** Excavation of the embankment beneath the Bareena Street Bridge at Pevensey Street, Cabramatta, including shotcreting of a pile wall, removal of bridge wing walls and installation of anchors

**Equipment:** A potholing sucker truck, bogies, truck and dog, 20t excavators, scaffolding, diamond core drilling, demolition saw, heavy and light duty breakers, compressors, shotcrete mixer, lighting towers, generators, light vehicles and flat bed trucks for deliveries, and powered and non-powered hand tools.

**Location of Works: Prospect Creek, between Moore Street and Sandal Crescent, Carramar**

**Time:** From 6pm to 10pm on weeknight evenings from Tuesday 3 January to Friday 20 January, and from 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012

**Activity:** Retaining wall works

**Equipment:** Light vehicles, trucks, lighting towers, generators, a potholing truck, bogies, 20t excavators, rollers, compactor plates, scaffolding, diamond core drill, demolition saw, heavy and light duty breakers, compressors, 50t mobile crane, 20t franna, and powered and non-powered hand tools.

**Location of Works: Broomfield Street, Cabramatta to Liverpool Hospital, Liverpool**

**Time:** From 6pm to 10pm on weeknight evenings from Tuesday 3 January to Friday 20 January, and from 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012.

**Activity:** Excavation and installation of noise wall posts and panels, drainage and cabling works

**Equipment:** Small excavator and bob cat, piling rig, concrete agitator truck, concrete pump, 20t franna, elevated work platform, sucker truck, generators, compressor, jack hammer, demolition saw, lighting towers, 30t trench digger, hi-rail, excavators, 10t dumper, backhoe, trucks, 2t hino tipper truck, and powered and non-powered hand tools.



## *OOH Works -Various non-possession*

### **Location of Works: Fisher Street, Cabramatta**

**Time:** from 7am to 6pm Saturday 17 December and from 8am to 6pm Sunday 18 December 2011. An approved contingency is in place from 7am to 6pm Saturday and from 8am to 6pm on one weekend in January 2012

**Activity:** Removal of a redundant sewer vent

**Equipment:** A 25t franna crane, elevated work platform, and powered and non-powered hand tools.

### **Location of Works: Curtin Street and Junction Street, Cabramatta**

**Time:** From 6pm to 10pm on weeknight evenings from Tuesday 3 January to Friday 20 January, and from 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012.

**Activity:** Signalling infrastructure works, including the installation of sheet piles

**Equipment:** 30t excavator, lighting tower, and powered and non-powered hand tools.

### **Location of Works: Cabramatta Station**

**Time:** From 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012. A contingency is approved from 6pm to 10pm on all days worked from Tuesday 3 January to Friday 20 January 2012.

**Activity:** Station works, including back of platform works, installation of the new awning roof and drainage, electrical modification works, installation of anti-throw screens to SSFL stairs, platform works and ramp extension works

**Equipment:** 60t crane, 25t franna, delivery vehicles, scissor lift, high rail, oxy set, grinder, generator, elevated work platform, and powered and non-powered hand tools.

### **Location of Works: Broomfield Street, between Cabramatta Station and Cabramatta Road East**

**Time:** From 7am to 10pm Saturday and from 8am to 10pm Sunday on the weekends of 7-8 January, 14-15 January and 21-22 January 2012. Furthermore work will take place from 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012. Furthermore work will take place from 6pm to 10pm on weeknight evenings from Tuesday 3 January to Friday 20 January, and from 10pm to 7am on ten (10) weeknights between Tuesday 3 January and Friday 20 January 2012.

**Activity:** Pile wall works, including the installation of bus shelter and station fencing

**Equipment:** Small excavator/bobcat, piling rig, concrete agitator and pumping trucks, 20t franna crane, sucker truck, generators, compressor, jack hammers, demolition saw, angle grinder, lighting towers, and powered and non-powered hand tools.



## *OOH Works -Various non-possession*

**Location of Works:** **Boundary Lane, Cabramatta to Hume Hwy, Warwick Farm**

**Time:** From 6pm to 10pm on weeknight evenings from Tuesday 3 January to Friday 20 January, and from 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012

**Activity:** Modifications to existing signal pits

**Equipment:** 20t excavator, lighting tower, compressor and jack hammer, and powered and non-powered hand tools.

**Location of Works:** **Broomfield Street, between Sussex Street and Junction Street, Cabramatta**

**Time:** From 6pm to 10pm on weeknight evenings from Tuesday 3 January to Friday 20 January, and from 7am to 6pm on Saturdays and from 8am to 6pm on Sundays on the weekends of 7-8, 14-15 and 21-22 January 2012

**Activity:** Retaining wall works, including piling and concrete works

**Equipment:** Small excavator/bobcat, piling rig, concrete agitator and pumping trucks, 20t franna crane, sucker truck, generators, compressor, jack hammers, demolition saw, angle grinder, lighting towers, and powered and non-powered hand tools.

- CLG's
- Letterbox drops
- Individual briefings (only in noise sensitive areas as defined by the noise report)
- Respite Offers (only in noise sensitive areas as defined by the noise report)
- Alternate Accommodation (only in noise sensitive areas as defined by the noise report)



## *Contacts:*

- 24 Hour Information Line: 1800 182 543
- Email address: [ssfl@artc.com.au](mailto:ssfl@artc.com.au)
- Website: [www.ssfl.artc.com.au](http://www.ssfl.artc.com.au)