



SSFL Overview
Liverpool/Campbelltown Community Liaison Group



Welcome

Liverpool

- Work on the “W43” Watermain realignment is ongoing.
- 95% of the works are to be completed by July with anticipated Sydney Water cut over in late September early October.

Leumeah (Hughes Street)

- Underline crossing works commenced in early June for approximately three months.
- The area has been demarcated with concrete barriers around the proposed reception pit.
- The reception and launch pits will be excavated at Hughes Street and Hollylea Road respectively.
- The underboring works will then commence from Hollylea Road heading south towards Hughes Street.
- Installing tie-in connections to Sydney Water mains.

W69 Sydney Water Under Line crossing Broughton Street, Campbelltown

- Rail underbore and Badgally Road crossing have been completed.
- Broughton Street bus lane under road crossing is scheduled for early June.
- Car park occupation to end in June.

Cabramatta to Campbelltown (all areas) - Protection Slab Works inside Rail Corridor

- Protection Slab works inside Rail corridor commenced late May and will be ongoing until August.

Warwick Farm Station

- Back of platform works and power upgrades continuing.

Casula Station

- Installing lift shafts.

Minto Station

- Progressing balustrading of footbridge and stairs, back of platform works, electrical works, and upgrading the power.
- Continuing station precinct works.

Leumeah Station

- Currently installing lift shafts.

Out of Hours Work

Location of Works: Casula Station to the opposite of Glenfield Tip.

Time: 7am to 5pm Saturday 2, 9, 16 July, and 8am to 5pm Sunday 3, 10, 17 July 2011; and 5am to 7pm on Saturday 23 July and Sunday 24 July 2011. A contingency is in place for works from 7am to 5pm on Saturday 30 July and Sunday 31 July 2011.

Activity: Standing new power poles; and installing insulators, conductors, earth pole, earth pole conductor, tension aerials, staywire; and removing power poles.

Equipment: Auger excavators, grabbling trucks, low loaders, 7t mini excavators, tip trucks, concrete trucks, potholing truck, travel towers, Hiab tipper, 30t mobile crane, and hand tools.

- CLG's
- Letterbox drops
- Individual briefings (only in noise sensitive areas as defined by the noise report)
- Respite Offers (only in noise sensitive areas as defined by the noise report)
- Alternate Accommodation (only in noise sensitive areas as defined by the noise report)



General Business

Next meeting:

Wednesday 20 July 2011

- Complaints Hotline: 1800 182 543
- Email address: ssfl@artc.com.au
- Website: www.ssfl.artc.com.au