

**2008-10-29 : Gartner Rose Progress Report**

Gartner Rose is currently working with ARTC and RailCorp to finalise planning for the upcoming works.

Over the next month we anticipate beginning preliminary enabling works in preparation for construction beginning in late November.

At this stage it is anticipated that work will be started on the following stations in late November:

- Sefton
- Warwick Farm
- Casula
- Cabramatta

Prior to construction beginning you may see surveyors working on and around the stations.